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Today’s Agenda

1. Schedule and Construction
2. Building Design Update
3. Landscape Design
4. Discussion
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Schedule
King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8 6 8 10 11 12 2 5 7 8 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months    90% CDs (5/31/2017)

Construction Documents January 1, 2017 - May 31, 2017 5 Months CD Bid Set (7/31/2017)

Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months BN

Construction Administration CA

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months BN

Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES June 1, 2019

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS GEOTHERMAL WELLS Substantial Completion

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months FDN/ STRUCT/SITE August 15, 2019

Building Construction July 15, 2017 - June 1, 2019 22.5 Months CONSTRUCTION Final Completion

Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months

Notes:
1    Draft Schedule to be reviewed with CM at Risk and City of Cambridge.
2    Rich - KBE has been retained as the CM at Risk
3    Regulatory Review Schedule TBD
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King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months
Construction Documents January 1, 2017 - May 31, 2017 5 Months
Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months
Construction Administration

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months
Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months
Building Construction July 15, 2017 - June 1, 2019 22.5 Months
Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months

Notes:
1    Draft Schedule to be reviewed with CM at Risk and City of Cambridge.
2    Rich - KBE has been retained as the CM at Risk
3    Regulatory Review Schedule TBD
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King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months
Construction Documents January 1, 2017 - May 31, 2017 5 Months
Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months
Construction Administration

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months
Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months
Building Construction July 15, 2017 - June 1, 2019 22.5 Months
Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months
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Landscape GoaLs

  1.  extend park- like charac ter of  donnelly Field nor th to cambridge street by integrating trees,    
    shrubs,  and lawn throughout the site.

  2.  develop a major civic presence along cambridge street with distinc t entr ies for each school and 
    Valente librar y.

  3.  allow the oppor tunity for the community to move through a “central  passage” for during 
    special  events.

  4.  suppor t school func tions in central  cour tyard during typical  school day.

  5.  provide a var iety of  landscape spaces that are prac tical,  beautiful,  and maintainable. 

  6.  create distinc t play spaces for students of  dif ferent ages,  with public access where appropriate.

  7.  Recreate the feel  of  the current Valente librar y gardens.

  8.  Improve quality of  spaces in zone between Frisoli  and school site while continuing to suppor t 
    key ac tivit ies
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CAMBRIDGE STREET
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eXTendInG donneLLY paRK 
ToWaRds caMBRIdGe sTReeT.

cReaTInG a scHooL seT 
WITHIn a paRK
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caMBRIdGe sTReeT Landscape GoaLs

  1.  Maintain the generous pedestr ian corr idor along cambridge street while 
    improving the charac ter of  that space

  2.  preser ve and protec t the existing sycamore Tree

  3.  provide distinc tive entr y areas for King open school,  cambridge street Upper school,
    and the Valente Librar y

  4.  provide access for all  individuals that negotiates the 3’  grade change from the street
    to the building entr ies. 
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  2.  preser ve and protec t the existing sycamore Tree

  3.  provide distinc tive entr y areas for King open school,  cambridge street Upper school,
    and the Valente Librar y

  4.  provide access for all  individuals that negotiates the 3’  grade change from the street
    to the building entr ies. 
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  1.  Maintain the generous pedestr ian corr idor along cambridge street

  2.  preser ve and protec t the existing sycamore Tree

  3.  provide distinc tive entr y areas for King open school,  cambridge street Upper school,
    and the Valente Librar y

  4.  provide access for all  individuals that negotiates the 3’  grade change from the street
    to the building entr ies. 
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PlayworldSystems.com | 7

Print, Cut, Fold, Glue, Play.
PlayCubes provide infinite design possibilities. Want 
to experiment? Make some PlayCubes of your own. 
Download a template at Playworld.com/PlayCubes.

Play test prototype

CUBES 
edes identified them. DaVinci drew them. Kepler 
ed them. Buckminster Fuller loved them. For centuries, 
hedrons nestled like Easter eggs in sketchbooks, 
ture and mathematical 
. Then, in the 1960s, Richard 
scaled, opened and offered 

p as PlayCubes—a new form 
n–ended play. Now they’re 
a comeback, in an exclusive 
ship between Richard Dattner 
yworld.

p l ay  a r e a s
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exist ing splash pad Revital ized splash pad character
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exist ing, unprotected plant beds 
Integrated plant ing protect ion 
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Communication with the City
• All presentations will be available online a few days after the 
presentation 

• Project website:
http://www.cambridgema.gov/cmanager/
kingopenandcommunitycomplexproject.aspx 

• All presentations will be available online a few days after the 
presentation 

• Dan Riviello, Community Relations Manager, is the City’s contact 
person for questions or comments
• Email: driviello@cambridgema.gov


